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TIP: BR-0011 WBS: 67011.3.1

LATEST ESTIMATE: $800,000.00

COUNTY: CHEROKEE

DESCRIPTION: Bridge 190002 on NC 141 over Slow Creek

ACTION NOTES: DESIGN ISSUES

DELAYED FROM:  1/21/2020  TO: 4/21/2020

CONTACT PERSON: KEVIN FISCHER

TIP: BR-0040 WBS: 67040.3.1

LATEST ESTIMATE: $3,275,000.00

COUNTY: POLK

DESCRIPTION: Bridge 740037 on NC 9 over Green River

ACTION NOTES: FUNDING ISSUES

DELAYED FROM:  1/21/2020  TO: 5/19/2020

CONTACT PERSON: KEVIN FISCHER

TIP: R-1015 WBS: 34360.3.GV4

LATEST ESTIMATE: $222,900,000.00

COUNTY: CRAVEN

DESCRIPTION: US 70 (HAVELOCK BYPASS) FROM NORTH OF PINE GROVE TO NORTH OF CARTERET COUNTY LINE

ACTION NOTES: PERMITTING ISSUES

DELAYED FROM:  4/16/2019  TO: 7/16/2019

CONTACT PERSON: RON DAVENPORT

TIP: R-5826B WBS: 47098.3.3

LATEST ESTIMATE: $12,800,000.00

COUNTY: MONTGOMERY

DESCRIPTION: NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174 (PEE DEE ROAD). UPGRADE ROADWAY, INCLUDING PAVED 

SHOULDERS, TURN LANES AND SIGNALS.

ACTION NOTES: PLANNING DOCUMENT ISSUES

DELETED FROM:  1/21/2020

CONTACT PERSON: ALISON KLUTTZ

TIP: U-5743 WBS: 50165.3.1

LATEST ESTIMATE: $7,500,000.00

COUNTY: RANDOLPH

DESCRIPTION: U-5743 - NC 42 SR 2194 (DUBLIN SQUARE ROAD), NORTH OF US 64/NC 49 (DIXIE DRIVE) TO SR 2237 (EAST SALISBURY STREET) 

IN ASHEBORO. WIDEN TO THREE LANES.

ACTION NOTES: UTILITY ISSUES

DELETED FROM:  2/18/2020

CONTACT PERSON: ALISON KLUTTZ

Tuesday, April 16, 2019
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TIP: U-5814 WBS: 44387.3.1

LATEST ESTIMATE: $6,036,000.00

COUNTY: MOORE

DESCRIPTION: US 15/US 501 FROM US 1 NORTH (SANDHILLS BOULEVARD) IN ABERDEEN TO BRUCEWOOD ROAD IN SOUTHERN PINES. 

(COMB W/U-5815B)

ACTION NOTES: DESIGN ISSUES

DELAYED FROM:  11/19/2019  TO: 5/19/2020

COMBINED PROJECT:  U-5814, U-5815B UNDER ONE CONTRACT, WBS:  54041.3.3

CONTACT PERSON: ALISON KLUTTZ

TIP: U-5815B WBS: 54041.3.3

LATEST ESTIMATE: $8,466,000.00

COUNTY: MOORE

DESCRIPTION: US 1 NORTH (SANDHILLS BOULEVARD) FROM KNIGHT STREET IN ABERDEEN TO OLD US 1 IN SOUTHERN PINES. (COMB W/U-

5814)

ACTION NOTES: DESIGN ISSUES

DELAYED FROM:  11/19/2019  TO: 5/19/2020

COMBINED PROJECT:  U-5814, U-5815B UNDER ONE CONTRACT, WBS:  54041.3.3

CONTACT PERSON: ALISON KLUTTZ

TIP: N/A WBS: 17BP.5.R.66

LATEST ESTIMATE: $93,358.38

COUNTY: FRANKLIN

DESCRIPTION:  BRIDGE 50 OVER DEVILS CRADLE CREEK ON SR 1412 (PETE SMITH ROAD) - STRUCTURE NO. 340050

ACTION NOTES: UTILITY ISSUES

DELAYED FROM:  6/18/2019  TO: 12/17/2019

CONTACT PERSON: LISA GILCHRIST

Tuesday, April 16, 2019


